

AI STUDYBUDDY API

Project Planning

Eight-stage implementation and review plan

TEAM ID	SWTID-2026-2776
TEAM SIZE	5
TEAM	Saisaran R (Leader); Dharanish R; Murugan G; Thirunavukkarasu D; Dhamothiran C
DATE	30 September 2026

1 Brainstorming

Set the study-material and AI revision scope.

2 Requirements

Specify formats, size limit, roles, ownership, AI inputs, and privacy.

3 Design

Separate auth, materials, admin, uploads, data models, and Gemini calls.

4 Planning

Sequence authentication, upload/storage, AI features, admin, verification, documents, demo.

5 Development

Implement route/controller/model workflows and configuration.

6 Testing

Test roles, ownership, upload formats/limits, AI responses, and cleanup using an isolated database.

7 Documentation

Explain setup, endpoints, accepted formats, token handling, data flow, known limitations.

8 Demonstration

Show student upload and generated study aids, then admin overview.

Plan boundary

The archive does not provide dates, task assignments, or milestone history.